

Northland Forward Together – Project Database

Update – November 2017

	Projects	Lead Council	Status	Brief description
1	Sports Facilities	NRC	In progress and on-target	Development of sports infrastructure projects of regional and district-wide significance.
2	One Calendar	FNDC	In progress and on-target	Meeting and conference coordination of time and priorities amongst Northland councils.
3	Contact Centre	FNDC	In progress and on-target	FNDC and KDC joint management of customer calls and enquiries.
4	Northland One Voice Collaboration	NRC	In progress and on-target	Joint communications and advocacy on regional and district strategic priorities.
5	Regional ICT Programme	FNDC	In progress and off target	Outlining the current state of software applications across the region's councils, issues and opportunities. Road-mapping options for collaboration and shared services.
6	Regional GIS Viewer	NRC	In progress and off target	GIS capture of all types of spatial or geographical data and region wide shared viewer.
7	Provision of GIS Services to KDC	NRC	In progress and off target	NRC provision to KDC of GIS spatial or geographical data with a shared viewer.
8	Whanaketia te Whenua	FNDC	In progress and off target	Four sub projects: <ul style="list-style-type: none"> • Rating Policy - deliverables to be integrated with rates harmonisation study - Priority focus of workstream • Papakainga Development policy – completed • Access to Maori Land On-line geospatial data – completed • Collective Treaty of Waitangi - Preferred supplier identified and in discussions
9	LIDAR capture for Northland	NRC	In progress and off target	Light Detection and Ranging project to collect high-resolution mapping with applications in geography, geology, forestry, roading and navigation.
10	Four Waters	WDC	In progress and off target	Cross council projects addressing waters infrastructure (supply, sewerage and the treatment and disposal of sewage, stormwater drainage, and flood protection and control works).
11	Digital Enablement Plan	Northland Inc	In progress and on-target	Includes: <ul style="list-style-type: none"> • Rural Broadband roll-out and Mobile Blackspot minimisation. • Building human capability development • Addressing digital deprivation • Community broadband initiatives
12	Building Accreditation	FNDC	Off target and needs evaluation	Common systems, manuals processes, joint training initiatives.
13	Health and Safety	WDC	To be evaluated	Alignment of Health and Safety policies and shared documentation, resourcing and experience.
14	Rates Harmonisation	WDC	To be evaluated	Harmonisation of rate setting process and principles (not magnitude).
Projects with a lower priority /not commenced at this stage				
15	Joint Procurement/Contracts	WDC	Principle in place	Opportunities to be examined by councils (e.g. insurance purchase completed)
16	Web-based customer services (on-line transactions)	Un-assigned	Lower priority	Common systems, processes and automation.
17	Commercial Property Management	NRC	Lower priority	Common management.
18	Payroll	Un-assigned	Lower priority	Common systems, processes or management and automation.
19	Records Management	Un-assigned	Lower priority	Common taxonomy and meta data standards, processes or management.
20	Shared Rating System	WDC	Dependency current project	See Rates Harmonisation - dependant on outcome of rates harmonisation evaluation.